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Mr. Douglas R. Sherwood
Hanford Project Manager
U.S. Environmental Protection Agency
712 Swift Boulevard, Suite 5
Richland, Washington 99352

Mr. Michael A. Wilson, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology
1315 W. Fourth Avenue
Kennewick, Washington 99336

Addressees:

STATUS ON REMAINING WORKPLANS REQUIRED FOR COMPLETION OF HANFORD
FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY
AGREEMENT) MILESTONE M-13-OOL

This letter provides a status on progress being made toward completion of the subject Milestone
M-13-OOL. The requirement of the milestone is as follows:

M-13-OOL: Submit 3 200 NPL RI/FS (RFI/CMS) Work Plans by December 31, 2001.

The three work plans that will be submitted are: 1) the 200-PW-1 Plutonium/Organic-Rich
Process Waste Group Operable Unit Remedial Investigation/Feasibility Study (RI/FS) Work
Plan (U.S. Environmental Protection Agency [EPA] Lead; also described under interim Tri-Party
Agreement Milestone M-13-26); 2) the 200-MW-1 Miscellaneous Waste Group Operable Unit
RI/FS Work Plan (EPA Lead); and 3) the 200-LW-13 00  Area Laboratory Waste Group
Operable Unit RI/FS Work Plan (State of Washington Department of Ecology [Ecology] Lead).

Of these three work plans, much of the past Fiscal Year has been dedicated to completion of the
more complex 200-PW-1 work plan. The plan describes the work necessary to complete the
RI/FS process for the operable unit's representative waste sites, as well as the associated
dispersed plume where for both the primary contaminant of concern is carbon tetrachloride.

A meeting was held with EPA and Ecology staff representatives on October 22, 2001, to verify
that the 200-MW-1 and 200-LW-1 work plans were the next appropriate work plans to be written
for completion of Tri-Part Agreement Milestone M-13-OOL, and to discuss the associated
development schedules. Confirmation was received from D. A. Faulk, EPA, and J. Price,
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Ecology, that same day. The U.S. Department of Energy, Richland Operations Office (RL),
greatly appreciates the efforts of your staff in having worked with us to solidify the regulator
interface planning required to complete the required work plans. We will continue to coordinate
closely with you as RL and the Environmental Restoration Contractor works to complete these
required documents.

If you have questions, please contact Bryan Foley, Waste Management Division, on
(509) 376-7087.

Sincerely,

Joel Hebdon, Director
Regulatory Compliance and Analysis DivisionWMD:BLF

cc: L. J. Cusack, Ecology
D. A. Faulk, EPA
B. H. Ford, BHI
M. J. Galgoul, CHI
R. Gay, CTUIR
M. J. Graham, BHI
C. W. Hedel, CHI
J. S. Hertzel, FHI
R. Jim, YN
O. S. Kramer, FHI
D. E. Maddox, EM-43
T. M. Martin, HAB
E. J. Murphy-Fitch, FHI
K. Niles, Oregon Energy
J. Price, Ecology
P. Sobotta, NPT
R. F. Stanley, Ecology
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